GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase IX – Ananthapur District – Package No.AP06IXLB07 & AP06IXLB10 – Construction of Causeways @ 0/0-1/0 km on Road from NH7 to Rajeev colony and @3/4-3/8 km on Road from A.Kondapuram to Peddapappur - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 935 Dated:01.10.2015.

Read the following:-

1.GO.Ms.No.330, PR&RD (Progs.II) Dept., dt:17.09.2010.

2.From the E-in-C., PR., Hyd. Lr.No.AEE/DEE-IV/PMGSY-Ph- IX/AP 06IXLB07&AP06IXLB10/ATP/10-11, dt.28.08.2014 and 28.05.2015.

<<<>>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.125.22 lakhs in respect of the two works "Construction of Causeways @ 0/0-1/0 km on Road from NH7 to Rajeev colony, and @3/4-3/8 km on road from A.Kondapuram to Peddapappur" in Ananthapur District under PMGSY Phase IX.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs. 237.00 lakhs as against the original administrative sanction of Rs.125.22 lakhs under PMGSY Phase IX as the sanctioned amount is not sufficient as per detailed soil investigation and designs. The details are follows:

Sl. No.	Name of the work	OAS in lakhs			RAS in lakhs		
		GOI share	State share	Total	GOI share	State share	Total
1	AP06IXLB07- Construction of Causeway @ 0/0-1/0 km on R/F NH7 to Rajeev colony	65.33	0.00	65.33	65.33	90.67	156.00
2	AP06IXLB10 - Construction of Causeway Causeway @3/4-3/8 km on R/F A.Kondapuram to Peddapappur	59.89	0.00	59.89	59.89	21.11	81.00
	Total	125.22	0.00	125.22	125.22	111.78	237.00

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.2,37,00,000/- (Rupees Two Crores and Thirty Seven lakhs thousand only) (GoI share of Rs.1,25,22,000/- (Rupees One Crore Twenty Five lakhs and Twenty Two thousand only), and the State share of Rs.1,11,78,000/-(Rupees One Crore Eleven lakhs and Seventy Eight thousand only)) as against the original administrative sanction of Rs.1,25,22,000/- in respect of the two works "Construction of Causeways @ 0/0-1/0 km on Road from NH7 to Rajeev colony, and @3/4-3/8 km on road from A.Kondapuram to Peddapappur" in Ananthapur District under PMGSY Phase IX.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

(PTO)

5. This Order issues with the concurrence of Finance (EBS.IX PR&RD) Department vide their U.O.No.14151/210/A1/EBS.IX/15, dt.17.08.2015.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
Copy to:
The Superintending Engineer, Panchayat Raj, Ananthapur District.
The District Treasury Officer, Ananthapur District.
The Accountant General, A.P. Hyderabad.
PS to Min. (PR, RWS& NREGS),
PS to Prl. Secy (PR&RWS)
The Finance (EBS.IX PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER